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HydroGeoLogic, Inc. mmlmmmmmmmm Reporting Period: April 2013
Contract Number: EP-§7-05-05 Superfund Related Invoice Number: 0061-003

£S
Task Urder Progress Report

Task Order Number | 0061

Task Order Title | RI/FS, Cherokee County Site — OU 8 Railroads

Task Order Type (Ceiling or FP) | Ceiling

Period of Performance | February 6, 2013, through March 31, 2015

This Task Order Progress Report is for the Remedial Investigation/Feasibility Study (RI/FS) at
" the Cherokee County Site — Operable Unit (OU) 8 Railroads. This Report summarizes work
performed during the reporting period as well as financial information relative to Contractor
compliance with the negotiated schedule and budget detailed in the Revision 1 Task Order
Proposal submitted to EPA Region 7 by HydroGeoLogic, Inc. (HGL) on January 23, 2013, in
response to the Task Order Statement of Work (SOW) issued by the EPA Contracting Officer.
The Task Order Project Officer (TOPO) for this Task Order is Elizabeth Coffey. Activity on
this Task Order is summarized in Sections 1 through 5 and augmented by summary Reports A
through G attached. This report discusses the activities conducted under this task order for the
reporting period that coincides with the calendar month. The HGL accounting period for this
time frame is March 30 through April 26, 2013. Therefore, costs associated with some
activities accomplished during the calendar month, but outside the accounting period, may
appear in next month’s invoice. HGL was notified under Modification 0001, received April
18, that Elizabeth Coﬁ’ey would be the TOPO with Bryant Burnett serving as the alternate
TOPO. :

1. ACTIVITY FOR THE REPORTING PERIOD
TASK 1 - PROJECT PLANNING AND SUPPORT (PP)

Subtask 1.1 Scoping Meeting
The scoping meeting was held at EPA on October 18, 2012. Efforts for the scoping meetmg
were conducted as part of the contract requlrements

" Subtask 1.2 Conduct a Site Visit _
The site visit was conducted March 7-8, 2013. A trip report for the site visit was submitted
April 16, 2013. :

Subtask 1.3 Develop and Submit a Task Order Proposal (Work Plan)
The initial Task Order Proposal was submitted on November 1, 2012, as part of the contract
requirements.

Subtask 1.4 Negotiations and Task Order Proposal Revision

HGL participated in a negotiation session with EPA on January 17, 2013. Based on
discussions held during this meeting, the initial Task Order Proposal was revised. The revised
Task Order Proposal was submitted on January 23, 2013, and EPA subsequently awarded the
task order on February 6. These efforts were conducted as part of the contract requirements.
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HydroGeoLogic, Inc. Reporting Period: April 2013
Contract Number: EP-S7-05-05 Related Invoice Number: 0061-003

Task Order Progress Report

Task Order Number | 0061

Task Order Title | RI/FS, Cherokee County Site — OU 8 Railroads

Task Order Type (Ceiling or FP) | Ceiling

Period of Performance { February 6, 2013, through March 31, 2015

Subtask 1.5 Conflict of Interest (COI) Disclosure
The signed COI Disclosure form was submitted to EPA on November 1, 2012 w1th the
original Task Order Proposal as Attachment A.

Subtask 1.6 Health and Safety Plan
The HSP was completed and submitted to EPA on March 15. EPA reviewed the HSP with no
comments. It will be finalized in the next reporting period. )

Subtask 1.7 Field Sampling Plan

The draft FSP was completed and submitted to EPA on March 15. EPA reviewed the FSP
with no comments and HGL was approved to finalize the document. It will be finalized upon
receipt of the completed signature page from EPA.

Subtask 1.8 Quality Assurance Project Plan (Revised)

The QAPP has been submitted as an appendix of the FSP. The draft QAPP was completed
and submitted with the FSP on March 15. The QA Group at EPA is reviewing the QAPP. It
will be finalized upon receipt of the completed signature page from EPA.

Subtask 1.9 Project Management

Subtask 1.9.1 Project Management

The following project management activities were conducted this period:
o The HGL TOM and EPA TOPO communicated via telephone and email regarding
project issues and scheduling.
o The HGL TOM coordinated work activities of the HGL project team.
o Weekly cost tracking was performed.
. The monthly progress report was prepared.

Subtask 1.9.2Meetings
No meetings were held during this reporting period.

Subtask 1.9.3Subcontractor Procurement and Management
HGL procured a subcontract with Robison Construction to perform the excavation work
required for the soil sampling.

Subtask 1.10 Evaluate Existing Information
HGL continued reviewing background documents from previous investigations conducted in
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HydroGeoLogic, Inc. Reporting Period: April 2013
Contract Number: EP-S7-05-05 Related Invoice Number: 0061-003

Task Order Progress Report

Task Order Number | 0061

Task Order Title | RI/FS, Cherokee County Site — OU 8 Railroads

Task Order Type (Ceiling or FP) | Ceiling

Period of Performance | February 6, 2013, through March 31, 2015

Cherokee County.

Subtask 1.11 Conceptual Site Model
No activities were conducted under this subtask during this reporting period.

- Subtask 1.12 Identify Response Scenarios
No activities were conducted under this subtask during this reporting period.

Subtask 1.13 Applicable of Relevant and Appropriate Requirement (ARARS)
: Identification Letter Memorandum :
No activities were conducted under this subtask during this reporting period.

Subtask 1.14 Accommodate External Audit or Review
Efforts for this activity will be conducted as part of the contract requirements; therefore no
costs have been allocated for this subtask.

TASK 2 - COMMUNITY RELATIONS (CR) - NOT ASSIGNED
TASK 3 - FIELD INVESTIGATION/DATA AQUISITION (FI)

Subtask 3.1  Field Sampling Plan
Efforts for this activity were completed under Subtask 1.7

Subtask 3.1.1Develop Soil Sampling Plan

Development of the draft Soil Sampling Plan continued during this reporting period. Potential
sample locations were plotted on a map based on access agreements already in place. EPA
was provided this information for review and concurred with the locations. Further locations
will be determined based on access.

Subtask 3.1.20btain Property Access

HGL traveled to Cherokee County on April 17-18, 2013, to determine potential sample
locations and obtain property ownership information through the Cherokee County Property
and Addresses Department. Access letters were sent out to several private owners. HGL also
Jound that Burlington Northern Santa Fe (BNSF) may still own several stretches of abandoned
rail lines that were potential sample locations. HGL is working to obtain that information
Jrom BNSF.
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HydroGeoLogic, Inc. Reporting Period: April 2013
Contract Number: EP-S7-05-05 . Related Invoice Number: 0061-003

Task Order Progress Report

Task Order Number | 0061

Task Order Title | RI/FS, Cherokee County Site — OU 8 Railroads

Task Order Type (Ceiling or FP) | Ceiling

Period of Performance | February 6, 2013, through March 31, 2015

Subtask 3.2  Field Mobilization/Demobilization
No activities were conducted under this subtask during this reporting period.

Subtask 3.3  Environmental Sampling
Costs for this subtask are allocated under Subtask 3.3.1.

Subtask 3.3.1 Soil Sampling
No activities were conducted under this subtask during thls reportmg perlod.

Subtask 3.4  Disposal of Inves;tlgatlon-Denved Waste
No activities were conducted under this subtask during this reporting period.

TASK 4 - SAMPLE ANALYSES (SN)
No activities were conducted under this task during this reporting period. .
TASK 5 - ANALYTICAL SUPPORT AND DATA VALIDATION (AN)

Subtask 5.1 = Sample Collection, Preparation, and Shipping
No activities were conducted under this subtask during this reporting period.

Subtask 5.2  EPA Region 7 Laboratory Sample Delivery
Costs for this subtask are allocated under Subtask 5.1.

Subtask 5.3 Sample Management
Costs for this subtask are allocated under Subtask 5.1.

Subtask 5.4  Data Review
No activities were conducted under this subtask during this reporting period.

TASK 6 - DATA EVALUATION (DE)

Subtask 6.1  Data Usability Evaluation |
No activities were conducted under this subtask during this reporting period.

Subtask 6.2  Data Reduction and Tabulation
No activities were conducted under this subtask during this reporting period.
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HydroGeoLogic, Inc. Reporting Period: April 2013
Contract Number: EP-S7-05-05 Related Invoice Number: 0061-003

Task Order Progress Report

Task Order Number | 0061

Task Order Title | RI/FS, Cherokee County Site — OU 8 Railroads

Task Order Type (Ceiling or FP) | Ceiling

Period of Performance | February 6, 2013, through March 31, 2015

Subtask 6.3 Data Evaluation Report
No activities were conducted under this subtask during this reporting period.

TASK 7 - ASSESSMENT OF RISKS (RA) - NOT ASSIGNED

TASK 8 - TREATABILITY STUDY/PILOT TESTING (TT) - NOT ASSIGNED
TASK 9 - REMEDIAL INVESTIGATION REPORT (RR)

Subtask 9.1 Remedial Investigation Report

No activities were conducted under ttlis task during this reporting period.

‘Subtask 9.1.1  Draft Remedial Investigation Report

Subtask 9.1.2  Final Remedial Investigation Report

TASK 10 - REMEDIAL ALTERNATIVE SCREENING (RS) - NOT ASSIGNED
TASK 11 - REMEDIAL ALTERNATIVES EVALUATION (RE) - NOT ASSIGNED
TASK 12 - FS REPka (FS) - NOT ASSIGNED

TASK 13 - POST RI SUPPORT (PR)

Subtask 13.1 Attend Public Meeting
No activities were conducted under this subtask during this reporting period.

Subtask 13.2 Prepare Presentation Materials
No activities were conducted under this subtask during this reporting period.

Subtask 13.3  Assist with Proposed Plan and ROD
No activities were conducted under this subtask during this reporting period.

TASK 14 - NEGOTIATION SUPPORT (NG) - NOT ASSIGNED
TASK 15 - ADMINISTRATIVE RECORD (AR) - NOT ASSIGNED
TASK 16 - TASK ORDER CLOSE OUT (CO)
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HydroGeoL.ogic, Inc. Reporting Period: April 2013
Contract Number: EP-S7-05-05 . Related Invoice Number: 0061-003

Task Order Progress Report

Task Order Number | 0061

Task Order Title | RI/FS, Cherokee County Site — OU 8 Rallroads

Task Order Type (Ceiling or FP) | Ceiling

Period of Performance | February 6, 2013, through March 31, 2015

Subtask 16.1 _File Duplication, Distribution, Storage, and Archiving
No activities were conducted under this subtask during this reporting period.

Subtask 16.2 Return Documents to EPA
No activities were conducted under this subtask during this reporting period.

Subtask 16.3 Task Order Completion Report
No activities were conducted under this subtask during this reporting period.

2. SCHEDULE AND COST VARIANCES WITH RECOMMENDED SOLUTIONS
None to report.

3. OTHER PROBLEMS AND RECOMMENDED SOLUTIONS
None to report.

4. CONTRACTOR INITIATED INNOVATIONS AND COST SAVINGS
None to report.

5. ACTIVITIES PLANNED FOR NEXT REPORTING PERIOD
The activities planned for next month include:
o Continue to select sample locations as part of the Soil Sampling Plan based on access
obtained.
o Continue obtaining access for selected sample locations.
o Commence soil sampling where sampling locations have been approved by EPA and
access has been obtained.
e Determine if BNSF still owns abandoned rail lines of interest for sampling activities.
o Continue weekly cost tracking and project management functions.
e Prepare the monthly progress report.

Report A: Task Order Summary

This report provides an overview of the entire Task Order, including current and cumulative
expenditures, percent of project complete, current funding level, negotiated work plan hours
and dollars, estimate to complete, and any open payment suspensions on the Task Order.

Report B: Cumulative Labor Report for Task Order
This report provides the cumulative expenditures by labor category for hours and dollars for
the entire Task Order.
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HydroGeoLogic, Inc. Reporting Period: April 2013
Contract Number: EP-S7-05-05 ’ Related Invoice Number: 0061-003

Task Order Progress Report

Task Order Number | 0061

Task Order Title | RI/FS, Cherokee County Site — QU 8 Railroads

Task Order Type (Ceiling or FP) | Ceiling

Period of Performance | February 6, 2013, through March 31, 2015

Report C: Task Level Summary
This report provides a summary of the expenditures for each task within the statement of
work, including labor, subcontracts, travel, and other ODCs.

Report D: Current Labor Report
This report provides a summary of personnel for the reporting period and cumulative
expenditures for all labor by task.

Report E: Subcontract Report
This report provides information on activities and costs of any subcontract efforts under the
Task Order for each task.

Report F: ODC Report
This report provides information on ODCs incurred other than subcontract or travel under the
Task Order for each task. ' :

Report G: Travel Report
This report provides information on travel directly related to the Task Order by task.
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HydroGeoLogic, Inc.
Contract Number: EP-S7-05-05

-

Task Order Number:

Task Order Title:

Task Order Type (Ceiting or FP):
Period of Performance:

0061
Cherokee County OUS8 Railroads
Ceiling
02/06/2013 - 03/15/2015

Reporting Period: April 2013
Related Invoice Number: 0061-003

Report A: Task Order Summary

l i -
Current Expenditures ' Cummu.latwe % Project Curn.ant Current Negotiated Estimate to Complete | Suspensions
i Expenditures Complete Funding Amounts Pendi
Hours | Dollars | Hours Dollars P Level Hours | _ Dollars Hours Dollars ding
83.00 9,064.85,  261.75 29,195.99 15.16% 192,574.57| 1,529.00 192,574.54] 1,267.25 163,378.55
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HydroGeoLogic, Inc.
Contract Number: EP-S7-05-05

Task Order Number:

Task Order Title:
Task Order Type (Ceiling or FP):

Period of Performance:

Reporting Period: April 2013

Related Invoice Number: 0061-003

0061

Cherokee County OUS Railroads

Ceiling
02/06/2013 - 03/15/2015

Report B: Cummulative Labor Report for Task Order

Labor Category

Labor Rate

Senior Technical Consultant

Senior Engineer/Scientist

Mid Engineer/Scientist

Junior Engineer/Scientist

Technician

|Clerical

Cummulative Expenditures

Hours Dollars

$728.64]

$730.97

$23,383.69

$1,685.63

$1,568.84

$247.64
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HydroGeoLogic, Inc.

Contract Number:

EP-S7-05-05

Task Order Number:

Task Order Title:

Task Order Type (Ceiling or FP):
Period of Performance:

Reporting Period: April 2013

Related Invoice Number: 0061-003

0061
Cherokee County OUS8 Railroads
Ceiling
02/06/2013 - 03/15/2015

Report C: Task Level Summary

Task . . . ] .
NI;s:er Task Title Category Current Expenditures Cummulative Expenditures Negotiated Amounts
Code Hours Dollars
1.0 Project Planning & Support PP $2,418.10 $19,444.53 $46,745.21
3.0 Fiel Investigation FI $6,646.75 $9,751.46 $86,205.90]
5.0 Anatlycial Support & Data Validationl =~ AN $0.00 $0.00 $2,788.14}
6.0  |Data Evaluation DE $0.00 $0.00 $6,788.22}
9.0 |Remedial Investigation Report RR $0.00 $0.00 $42,919.36]
13.0  |Post RI/FS Support PR $0.00 $0.00 $5,600.79)
16.0 Task Order Closeout CO $0.00 $0.00 $1,526.92
TOTAL 83.00) $9,064.85 261.75 $29,195.99 1,529.00 $192,574.54
. -
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HydroGeoLogic, Inc.
Contract Number: EP-S7-05-05

ol

Reporting Period: April 2013
Related Invoice Number: 0061-003

Task Order Number: 0061
Task Order Title: Cherokee County OUS8 Railroads
Task Order Type (Ceiling or FP): Ceiling
Period of Performance: 02/06/2013 - 03/15/2015
Report D: Current Labor Report
Task . .
Task Task Title Category Name of Personnel Labor Category Fixed Current Expenditures
Number Rate
Code Hours Dollars ‘
1.0 Project Planning & Support PP Jamie Baskas Jr. Engineer/Scientist $146.24
1.0 Project Planning & Support PP Andrea Fletcher Mid Engineer/Scientist $1,883.64
1.0 Project Planning & Support PP Mike Klein Mid Engineer/Scientist $228.32
1.0 Project Planning & Support PP Mary Knowles Mid Engineer/Scientist $85.62
1.0 Project Planning & Support PP Alan Rittgers Sr. Engineer/Scientist $74.28
3.0 Fiel Investigation FI Phyllis Chase Jr. Engineer/Scientist $1,169.98
3.0 Fiel Investigation FI Andrea Fletcher Mid Engineer/Scientist $1,312.84
3.0 Fiel Investigation FI Kim Ross Clerical $103.04
3.0 Fiel Investigation FI Sean Thompson Technician $630.47
3.0 Fiel Investigation FI Hillary Weber Mid Engineer/Scientist $2,968.16
TOTALS 83.00 $8,602.59
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Reporting Period: April 2013

HydroGeoLogic, Inc.
Related Invoice Number: 0061-003

Contract Number: EP-$7-05-05 ' .
Task Order Number: 0061
Task Order Title: Cherokee County OUS Railroads
Task Order Type (Ceiling or FP): Ceiling
Period of Performance: 02/06/2013 - 03/15/2015 2
Report E: Subcontract Report
Task Task ; Current
as Task Title Category Subcontractor Name Brief Description of Work urn.:n
Number Expenditures
Code
TOTAL $0.00]
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HydroGeoLogic, Inc.
Contract Number: EP-§7-05-05

Task Order Number:

Task Order Title:

Task Order Type (Ceiling or FP):
Period of Performance:

Reporting Period: April 2013
Related Invoice Number: 0061-003

0061
Cherokee County OUS8 Railroads
Ceiling
02/06/2013 - 03/15/2015

Report F:  ODC Detail Report
’ Task . Task
as Task Title Category Description Current Expenditure
Number Code
3.0 Fiel Investigation FI Field Supplies - Property Owner Map of County $27.19
TOTAL -$27.194
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HydroGeoLogic, Inc.

Reporting Period: April 2013

Contract Number: EP-87-05-05 Related Invoice Number: 0061-003 .
Task Order Number: ' 0061 .
Task Order Title: Cherokee County OUS8 Railroads
Task Order Type (Ceiling or FP): Ceiling .
Period of Performance: - 02/06/2013 - 03/31/2015
Report G:. Travel Detail Report .
Task : . ) _ :
, Departure | Return | Lodging | Per Diem | Transportation . .
Cx;:tf:;:ry Traveler's Name | .  Travel Purpose Travel From Travel To Date Date Costs Cost Cost Other Costs*| Total Cost
FI Hillary Weber Access Overland Park, KS (Joplin, MO 04/17/13 | 04/18/13 $86.47 $80.50 $85.76 $252.73
FI Phyllis Chase =~ |Access Overland Park, KS |Joplin, MO 04/17/13. | 04/18/13 $86.47| . $71.75 $24.12 $182.34]
- /
\
J
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